
Work Efforts Necessary For Revised Draft EIS/EIR
12/3.1/ 8 release

Effort ~ Responsibility Staff Available Staff Needed Work Activities
, Impacted

Executive Summary Breitenbach Vogelsang -. 1 FTE None None
Halverson-Martin -
.05FTE
Ullrey - .2 FTE

Maintenance of the Administrative Record to Breitenbach Rainwater -.75 FTE None None
support legal challenge, Halverson-Martin - .05

FTE, Moe, AG

Limited work on comment and response Breitenbach Farris - 1 FTE None None o~
databases and development of responses to public Ullrey - .5 FTE ~comments on the first draft. Malinowski - .75 FTE

Rainwater- .25 FTE to
Giglio - .25 FTE �~
Halverson=Martin -. 15 ~
FTE, Moe, AG

IVogelsang-. 1 FTE

Coordination and preparation of documents for . Breitenbach’ Malinowski - .25 FTE None None
~rinting and distribution Vogelsang - .05 FTE

Draft Programmatic Regulatory Compliance Breitenbach Halverson-Martin -. 15 Hagler EPA. 1 FTE None
Appendix FTE, Aitchison, AG Barroll, EPA. 1FTE
1. ¯ 404 " Vogelsang - .15 FTE Monroe, CE .1FTE

[2. ESA Kie - 1 FTE Stern, NMFS, Andrews,
3. CZMA Fris - .8 VIE NMFS, Eng, DFG, J.
4. FWCA Consultant- 1 FIE Single, N Murry

Scoonover, AG Sato, AG - .

Summary of 15-20 Key Issues Identified in the Breitenbach Halverson-Martin -. 1 None None
Comments on the Public Draft EIS/EIR on the FTE
Main Document Ullrey - 12 FTE, Moe AG
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Draft Regulatory Compliance Framework for Breitenbach Kiel, .25 FTE Hagler, EPA.I FTE
Stage 1, Phase III . Vogelsang .1 FTE Barroll EPA .1 FTE

Scoonover, AG Monroe CE. 1 FTE
; Fris FW’S .1 FTE

Leonard FWS. 1 FTE
Consultant .5 FTE

Overall summary of major issues identified fromBmitenbach Halverson-Martin. 1 FTE Will not respond to
public comments on all the programs and how Ullrey -. 1 FTE, Moe, individual public
the program is addressing them.. AG comments On the public

draft EIS/EIR



Supplemental Analysis Breitenbach "
Focus is on theOperational Changes Proposed by
DEFT and how they might impact Delta water
quality standards and level of demand for water.
Additionally, need to assess impacts associated with
Phased I~mplementation

Compile Impacts and benefits of preferred
alternative from existing main report and integrate
supplemental analysis for a complete description of
the impacts and benefits

Cumulative Impact Analysis fo~ Agricultural V0gelsang -. 15FTE ghaffer, CDFA - .25 FTE Sone
Resources i Giglio -. 15ETE

Consultant .5FTE                           .
Impact Analysis

IVogelsang - .25FTE
~Giglio- .6FTE                                               to

Seoonover, Moe, AG
Consultant 2 FTEs

Vegetation Fong :- .1FTE
Wildlife Fong-. 1FTE to
Special Status Species Fong - .1FTE
Fish Fong - .2 FTE; Ott - .1 DEFT - 1 FTE

Water Quality
Flood Control
Groundwater
Water Supply
Surface Water
Hydrology
Power
Economics
Agriculture
Urban
Recreation
Environmental Justice
Indian Trust Assets
Others
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Levee and Channel Integrity Program         Cooke                                   None                                                m
¯ Refine Component/revise plan G. Knittweis 1 FTE
¯ "What’s New" Summary M. Ramsbotham 1 FTE
¯ Implementation PIan L. O’Leary .04 FTE
~ Delta Subsidence Technical Writer ($5K)
¯ Emergency Response
¯ Seismic Vulnerability
¯ Suisun Marsh Levees
¯ Program Plan Summary
¯ Review Flood Control Supplemental Impact

Analysis
¯ Summary of 15-20 Key Issues Identified in the

~ Comments on the Public Draft

Water Quality Program Woodard Woodard 1 FTE No Program Control¯ Refine Component/revise plan Marshall 1 .FTE Louie, EPA,. 1 FTE¯ "What’s New" Summary ~
Heath 1 FTE Maeler, EPA, .1 FTE Reduced or no water¯ Implementation Plan Shaffer, CDFA,. 1 FTE quality technical work I~

¯ Bromide Panel Snyder, CDHS,. 1 FTE group mtgs. ~¯ WQ Tech Team
¯ Summary of 15-20 Key Issues Identified in the ~

Comments on ~he Public Draft to
¯ Program Plan Summary " �~¯ Review Water Quality Supplemental Impact

Analysis ~
I

Water Use Efficiency Program Soehren Agency staffneeded to Detail to following 1.1.1¯ Refine Component/revise plan Soehren ~05 FTE !contribute to componentProgram elements:
Young ~35 FTE refinement: 1. Certification process¯ "What’s New" Summary Soehren .05 FTE . Johns, SWRCB for BMP implementation¯ Implementation Plan Soehren .05 FTE Craddock, DWR water management plan¯ Summary of 15-20 Key Issues Identified in the Soehren .05 FTE, Spezia, USBR approval

Comments on the Public Draft Prillwitz .5 F!E, Slavin Braver, USBR 2. Recycling and
.5 FTE Wernette, DFG conservation assistance¯ Program Plan Summary Soehren .05 FTE Dunne, DFG programs¯ WUE Assurances - Existing consultant effort ,Soehren .1 FTE, Gohring Leonard, USFWS 3. Program to achieve¯ Water Conservation Projections (Bul 160) .25 FTE L. Howard, USBR "multiple benefits" from
Soehren .2 bTE, Gohring J. Miller, USFWS water management¯ Review Supplemental Impact Analysis (does it. .15 FTE T. Hagler, EPA actionschange anything .that was said in the draft?) Young .05 bTE K. Kelly, DWR

S. Shaffer, CDFA
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Storage and Conveyance Program Cowin
Revise Storage & Conveyance Append!x Cowin -- .5 FTE Writer/Editor -- 1 FTE Economic Evaluation of"What’s New" Summary Samson -- 1 FTE Water ManagementImplementation Plan Guillen-- 1 FTE AlternativesRevise Project Alternative Appendix Massera -- 1 FTE (work will proceed at
Expand Errata Sheets/fix things that ar.e wrong Bardini -- .55 FTE lower.level of effort)Update Phase H Report Analysis Dhillon -- .55 FTE
Limited Economic Analysis - existing Cotter -- .65 FTE Sensitivity Analysis ofconsultant effort
Prop 204 reservoir feasibility coordination Operational Assumptions

Summary of 15-20 Key Issues Identified in the ~torage and ConveyanceComments on the Public Draft Facilities Design & CostProgram Plan Summary
Review Supplemental Impact Analysis - Water Estimate Refinement

Supply, Groundwater, Surface Water Flood Control ModelingHydrology and Power
and Evaluations

Evaluations of South
Delta SWP/CVP
Operations

Update Modeling for Distinguishing Cowin Cowin --. 1 FTE
Characteristics from previous Phase II Report Bardini --. 1 FTE

Dhillon-- .1 FTE
Cotter -- .1 FTE

Description of overall Program wide benefits of Cowin Cowin --. 1 FIE
Storage
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Supplemental Analysis                            .
¯ Prepare assumptions for supplemental impact CowirgOtt             Cowin -- .25 FIE       DEFT .5 FTE

analysis for the Preferred Alternative. Focus is Bardini --.25 FTE.
on the Operational Changes Proposed by DEFT Dhillon -- .25 FTE
and how they might impact Delta water quality Cotter -- .25 FTE
standards and level of demand for water.
Additionally, assumptions are needed to assess
impacts associated with Phased Implementation

Impacts to Future Water Availability due to
Potential Water Diversions from the Trinity and
American Rivers Cowin Cowin -- .05 FTE B. Sullivan, BR,. 1 FTE

Bardini -- .1 FTE    .
Dfiillon --. 1 FTE
Moe, AG Scoonover, AG

Ecosystem Restoration Program Daniel Mills 1.0 FIE " Editor 0.05 FTE Public outreach deferred
Refine Component/revise plan [Kiel 1.0 FTE Wern~tte et al (DFG until 1/1/99
"What’s New" Summary Fainter 1.0 FIE contract) 2.0 FTE Ecosystem Science
Implementation Plan !Fong 0.5 FTE T. Sommers, DWR, .05 Program and Scientific
ERP Strategic Plan : McDowell 0.5 FTE FTE R~view Panel (review of
Program Plan Summary ERP) efforts slow down
Su ~mmary of 15-20 Key¯ Issues Identified in the
Comments on. the Public Draft
9/8 Eco Workgroup.
Oct. Eco Workgroup

Summary of Conservation Strategy, RestorationRitehie Daniel, Darling, Kie, Ott Consultant.1 FTE
Coordination, DEI~T, Water Quality and ERP and W.oodard Scoonover,
integration AG, Sato AG,Aitchisonn,

AG
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Watershed Management Program Kelly Kelly .25 FTE All worked processed    None
Refine Component/revise plan Lowrie .5 FTE through Watershed
What s New Summary Bowker .5 FIE Agency Team and BDAC

Implementation Plan Consultant Workgroup
Work on upper watershed nexus
Explain integration of program elements & S. Zeigler, EPA,. 1 FTE
relationship tO watersheds J: Tupper, USFS, .1 FTE
Interageney Meetings R. Henly, CDF,. 1 FTE
BDAC workgroup
2 public workshops
Summary of 15-20 Key Issues Identified in the
Comments on the Public Draft
Program Plan Summary
Review Supplemental Impact Analysis (does it
change anything that was said in the draft?)

Water Transfer Program
. Young Young .6 ~ Jerry Johns/S~VRCB .05 None¯ Refine Component/revise plan (Policy Heaton .35 FTE FTE

Framework) Dan Flory/DWR .05 FTE¯ "What’s New" Summary Gale Heffler/USBR .05
¯ Implementation Plan FTE¯ BDAC WTWG meeting~ (2) Technical Editor .05 FTE
¯ TAG meetings (3)
¯ Summary of 15-20 Key Issues Identified in the

Comments on the Public Draft                                                           ~
Program Plan Summary
Review Supplemental Impact Analysis (does it
change anything that was said in the draft?)

CMARP                                                                            None                 None
¯ Summary of Mitigation Monitorin~ Plan Winternitz Vogelsang -. 1 FTE
¯ Summary of CMARP program wide CMARP staff

development for Phase II Report
¯ Long Term CMARP activities

Project Specific Activities for first year stage 1Ritchie Buer .05 FTE Uncertai.n, will depend on None
actions Bott.orff .05 FIE agency activities

...... underway



Assurances Buer None Detailed assurance
Refine Component/re.vise assurance package Bottorff .05 FTE proposal for each
"What’s New" Summary Buer. i FIrE program
Phase III Staging and Linkages Fullerton .5 FIE
Assurance Package Hansel .05 FIE
Implementing Entity for ERP Heaton .5 FTE
Assurances Workgroup 9/4

¯ . Summary of 15-20 Key Issues Identified in the
¯ Comments on the Public Draft

Financial Strategy Buer Bottorff .05 FTE None Detailed financial plan¯ Refine Component/revise plan Buer. 10 FIE for each program and the¯ "What’s New" Summary �owin .05 FTE overall program
~ Implementation Plan Fullerton .20 FTE

Summary of 15-20 Key Issues Identified in the Hansel .05 FTE
Comments on the Public Draft Myatt .95 FTE

Ritchie .1 FTE

Phase II Report Buer Bardini .2 FTE Hagler EPA .1 FTE
Bottorff .6 FTE Kelly DWR. 1 FIE
Buer .3 FIE
Cooke .05 FTE
Cowin .2 FTE
Daniel .05 FTE
Fullerton. 1 FTE

IHansel. 1 FTE
Heath .05 FTE 1.1.1
Heaton .05 FTE
Myatt .05 FTE
Ritchie. 1
Soehren .3 FTE
Woodard .05 FTE
Young .05 FTE
Scoonover, AG
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